

**NATIONAL INSTITUTE OF TECHNOLOGY MANIPUR**

**THE 10th MEETING  
OF THE  
BUILDING & WORKS COMMITTEE**



**DAY** : Friday  
**DATE** : 29th June 2018  
**TIME** : 1P.M.

**VENUE**  
Conference Hall (Admin Block)  
NIT Manipur, Langol Campus

**NATIONAL INSTITUTE OF TECHNOLOGY MANIPUR  
LANGOL, IMPHAL**

**MINUTES OF THE 10th MEETING OF THE BUILDING & WORKS  
COMMITTEE HELD ON 29<sup>TH</sup> JUNE 2018**

The 10th meeting of the Building & Works Committee of National Institute of Technology Manipur was held on 29<sup>th</sup> June, 2018 at 1:00 pm at the conference hall of the administrative building of NIT Manipur Langol. Prof.(Dr.)Goutam Sutradhar, Chairman of the Building & Works Committee, NIT Manipur presided over the meeting.

The following members were present:

- ❖ Prof. (Dr.) Goutam Sutradhar  
Director, NIT Manipur : Ex-officio Chairman
- ❖ Shri R. K Lalit Singh  
Registrar, NIT Manipur : Ex-officio Member Secretary
- ❖ Shri Ch Biren Singh  
Superintending Engineer, EEW  
Govt. of Manipur : Member
- ❖ Dr. Mayengbam Sunil Singh  
Associate Dean (P&D), NIT Manipur : Member
- ❖ Dr. Bakimchandra Oinam  
Head Civil Engineering : Member
- ❖ Shri Samarjit Singh  
EE NIT Manipur : Member

MHRD representative could not attend the meeting.



The Chairman of the 10<sup>th</sup> BWC welcomed all the members and then requested the Executive Engineer to initiate discussions on agenda items. The item-wise decisions of the agenda are described below

**ITEM NO. 10.1: Confirmation of the Minutes of the 9th Building and Works Committee held on 20th June 2017.**

The minutes of the 9th Building and Works Committee held on 20th June 2017 at the Conference Room of NIT Manipur, Langol was confirmed.

**ITEM NO. 10.2: Action taken on the decision of the ninth meeting of the Building and Works Committee held on 20th June 2017 at the conference Room of NIT Manipur, Langol.**

The actions taken on various decisions of the 9th Meeting of the BWC were noted. However, considering the EFC committee suggestion, it is recommended to keep in abeyance for the proposed works by NBCC (SI no 4 Item No 9.7) and to put off procuring of 160 KVA DG set for the moment. (SL No 7, Item No 7.6).

**ITEM NO. 10.3: Latest position of unspent balance and progress on the ongoing projects as on 31<sup>st</sup> May 2018**

All members noted.

**ITEM NO. 10.4: To review the progress of construction works by EEW at NIT Manipur Permanent Site.**

All members reviewed the agenda stated ongoing works. Further, it is also noted the substantial work progress carried out in respect of Academic Block-II as stated by the Superintending Engineer, EEW. Superintending Engineer EEW stated that as the plinth heights of the proposed buildings are raised therefore, further banking of earthen work is carried out to the additional height of 40 cm and therefore estimated amount of Rs 1, 61, 98,000.00 is to be deposited by the institute. As the Executive Engineer highlighted visible defects in the buildings, Chairman suggested for rectification of all such defects especially for security barrack at the eastern campus.

**ITEM NO. 10.5: Administrative approval for maintenance, and construction works undertaken by the Engineering Cell NIT Manipur.**

All members noted the works under taken by the institute's Engineering Cell and recommended for its administrative approval.

However, in the interest of smooth functioning of institute, Chairman suggested to expedite the construction work of Transportation Lab buildings so that the said building can be utilised at the earliest.

Further, prioritising some works, the committee also recommended for administrative approval for some need based works (i) Construction of Start-up Cell (technology Incubation Centre) (ii) Construction of Buildings for Bank (iii) Construction Institute's main Gate like IIT Guwahati.

Chairman also suggested that till the final recommendation of EFC is received, the Institute's Engineering Cell will function in liaison with Associate Dean (P&D), Head Civil Department and IIT Guwahati / Jadavpur University.

**ITEM NO. 10.6: To review the status of the Construction works by CPWD**

Chairman reviewed the work progress. It is recommended to strictly abide by the suggestion given by the EFC committee during their site visit at NIT Manipur campus.

**ITEM NO. 10.7: Administrative Approval for construction of Faculty and Non-Faculty residential Quarter, Guest House at Permanent Site by NBCC.**

As NBCC has not yet initiated any construction work, therefore, as per the suggestion given by the EFC committee, the BWC committee has also recommended to halt these works until further direction is given by ministry.

**ITEM NO.10.8: Administrative approval for "Site Development".**

Till the Final approval of DPR is received from ministry, the committee recommended to keep in abeyance for new site development works.

**ITEM NO. 10.9: Any other item with permission of the Chair**

Finally, Chairman suggested to strictly abide by the field instruction as given by the EFC committee during their site visit at NIT Manipur Campus. However, it is endorsed that MHRD is apprised with the fund demand for completion of some important works such as (i) C/o Auditorium Building (ii) C/o Transportation Lab (iii) C/o Start-up cell (iv) C/o Building for Bank.


The meeting ended with vote of thanks by the chair.

  
(R. K Lalit Singh)

Registrar, NIT Manipur

&

Ex-officio Member Secretary  
Building & Works Committee  
National Institute of Technology, Manipur

  
(Prof. (Dr.) Goutam Sutradhar)  
Director, NIT Manipur

&

Ex-officio Chairman  
Building & Works Committee  
National Institute of Technology, Manipur